

## **Underhill Roads Committee**

### **Meeting No. 26**

**7/15/19**

Members present: Kurt Johnson, Mike Weisel, Clarke Elliott, Nate Sullivan, Andy Rowe, Rick Hey

Guests: Tony Julianelle and James Neeson

Meeting convened at 5 pm at Town Hall

#### **Guest topic**

- Our guests were concerned about the potential of a gravel pit on Beartown Road, were relieved to hear that the topic is dead in that location and left immediately upon learning this

#### **Bridge 8 repair**

- We reviewed the updated quote from ECI for construction in 2020 for the total of \$179,000 for deck and wing wall repair
- Kurt will meet with the SB on July 18 to obtain their blessing on proceeding with ECI and this quote along this timeline
- We agreed that Nate should spray the exposed concrete in the area of the repair with a sealant of his choice to minimize the potential for more concrete degradation this winter

#### **Corbett Road bridge**

- No news is good news

#### **Crack seal/paving**

- We agreed that crack sealing should begin with PV Road and River Road
- Once the year end financials are tallied we will be in a better position to determine if an additional week of sealing on the minor roads can be fit in to the picture

#### **East Engineering - gravel roads**

- Once East has plans and an estimate for us to review we will discuss how many construction contracts we feel would be best for these two road reconstructions
- Nate feels it may be necessary to delay the English Settlement reconstruction to spring 2020 in order to properly complete other work either underway or committed for this construction season

#### **River Road UPWP grant**

- The CCRPC is leaning toward awarding the work to VHB
- Our committee is in hopes of being able to review their proposed scope of work before things get started

## **2020 CIP**

- Thoughts for the update of the CIP spreadsheet
  - Push the second and third English Settlement rebuilds out a year
  - Put I. Settlement and Poker Hill rebuilds into 2020/2021
  - Delay paving on N. U. Station until after the bridge has been completed
  - We need to build the Mountain Road culvert before N. U. Station in order to stay with grant timelines
  - We should scope out PV Road to better assess the needs there – Overlay? Reclaim? Rebuild? Mike, Rick, Kurt and Nate will do.

Meeting adjourned shortly after 6:00 pm