

## **Underhill Roads Committee**

### **Meeting No. 14**

**7/9/18**

Members present: Kurt Johnson, Mike Weisel, Andy Rowe

Meeting convened at 5 pm at Town Hall

#### **River Road paving**

- Paving will be done this Tuesday and Wednesday
- Thickness will be 1.25" on the high areas, more in the depressions
- We are unsure exactly how far the job will go

#### **Crack sealing bids**

- Nicom will begin around August 1
- We recommended that the original list of roads be followed and if time and money allow, have the Nicom go back to Pleasant Valley Road and hit the new cracks

#### **Bridge 8 repair**

- Lafayette is going to give us an estimate for a guardrail that is in compliance with current standards
- ECI will core the deck to resolve the question of how far we need to go back from the edge to properly repair the bridge
- Cores will be done in July
- We may move our next meeting up to discuss the core results and decide if we should rebid the project

#### **Gravel Roads**

- Without Nate, we felt we should not select the order of gravel road segments to rebuild
- We may haul materials this year under our approximately \$60,000 current budget item and then build the first segment next year using those materials and a potential \$100,000 budget item in the next budget
- We may also consider grouping several segments together to be funded by a capital road bond
- Andy discussed the possibility of trying a segment with geogrid and he will look into it further before next meeting

#### **CIP**

- Kurt will make some revisions in his CIP spreadsheet to reflect the bonding concept for equipment purchase, gravel road reconstruction, a limited amount of paved road reconstruction and bridge work

#### **Bridge 7**

- It was noted that Bridge 7 will be inspected this summer

Meeting adjourned at 6:30