Town of Underhill, Vermont Pleasant Valley Road Reconstruction Costs As of April 1, 2011

Sources of Funding			
Source	Amount		
Grant - State of Vermont Road Base on hand Highway Surplus 2007 - 2008 Highway Surplus 2008 - 2009 Highway Budget 2010 - 2011 General Surplus	\$	175,000.00 62,500.00 61,388.00 108,759.00 85,000.00 26,517.57	
Total Project Estimate	\$	519,164.57	

Expenditures by Fiscal Year		
Fiscal Year		Amount
2008-2009 2009-2010 2010-2011	\$	62,500.00 24,477.39 335,687.18
Total by year of purchase		422,664.57
Costs to completion		96,500.00
Total Project Estimate	\$	519,164.57

The total project estimate does not include costs for town highway labor or fringe benefits.

Vendor	Amount
vendor	Amount
A Nadeau & Co Angelino Excavating	\$ 3,216.68 4,818.75
Barrett Trucking Co.	475.00
Brad Holden	600.00
Central Valley Power	4,179.59
Depot Home & Garden	169.20
F R Lafayette Inc	10,141.00
Fairpoint Communications	18,171.38
G W Tatro Construction	56,025.00
Road Base on hand	62,500.00
Green Mountain Flagging	12,796.00
John G. French & Sons	32,277.50
John Leo & Son	520.00
Johnson Hardware	10,626.44
Pete's Equipment	1,496.30
Pike Industries	108,561.83
Ranger Asphalt	34,222.50
Scott French	2,560.00
Southworth Milton Inc.	28,000.00
Tibbits Equipment Service	9,330.00
Trudell Consulting Engineers	9,067.72
William Durbrow	150.00
Woods CRW Corp	10,015.00
Worksafe	2,744.68
Costs thru April 1, 2011	\$ 422,664.57
Remaining costs to completion:	
Pavement - 2" top	65,000.00
Guardrail	20,000.00
Ditch Stone	8,000.00
Shoulders	2,500.00
Striping	1,000.00
Total Project Estimate	\$519,164.57
Total I Tojoot Estimato	Ψ 0 10, 10 7.07